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In accordance with the Federal Facility Agreement and Consent Order, the 
U.S. Department of Energy, U.S. Environmental Protection Agency (EPA), 
Idaho Department of Environmental Quality (IDEQ), and possibly an 
independent fourth party, will conduct a prefinal inspection of the Operable Unit 
7-10 Glovebox Excavator Method Project. This inspection will be conducted 
prior to the U.S. Department of Energy Idaho Operations Office (DOE-ID) Line 
Management Assessment and Operational Readiness Review. Comments 
received from EPA, IDEQ, and any independent fourth party during the prefinal 
inspection will be included in the prefinal inspection report with DOE-ID’S 
responses. Per the Federal Facility Agreement and Consent Order, any 
unresolved issues regarding the prefinal inspection report will be addressed in the 
remedial action report. This checklist is available for use during the prefinal 
inspection as an aid to ensure that a complete inspection is performed and that 
results are documented for each area. Appendix A of this document contains the 
checklist and general instructions for the completing the checklist. 
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Prefinal Inspection Checklist for the 
OU 7-1 0 Glovebox Excavator Method Project 

1. PURPOSE 

In accordance with the Federal Facility Agreement and Consent Order (FFNCO) (DOE-ID 1991), 
the U.S. Department of Energy (DOE), U.S. Environmental Protection Agency (EPA), Idaho Department 
of Environmental Quality (IDEQ), and possibly an independent fourth party will conduct a prefinal 
inspection of the Operable Unit (OU) 7-10 Glovebox Excavator Method Project. This inspection will be 
conducted prior to the Department of Energy Idaho Operations Office (DOE-ID) Operational Readiness 
Review (ORR). This prefinal inspection checklist identifies the suggested areas to be reviewed upon 
completion of project construction and testing activities in advance of operation of the Glovebox 
Excavator Method Project. This checklist is available for use during the prefinal inspection to ensure that 
a complete review of all construction activities is performed and that results are documented for each 
area. 

2. APPLICABILITY AND SCOPE 

This checklist applies to the OU 7-10 Glovebox Excavator Method Project. The scope 
encompasses the design, construction, and preoperational elements to be reviewed by the EPA and IDEQ 
(hereafter referred to as the ‘Agencies’) before DOE declares the facility ready to operate. As such, the 
checklist includes project documents, procedures and work control documents, training documents, 
environmental compliance and regulatory-driven items, construction completion items, testing items, 
specific project systems, components, activities, startup procedures, sample analysis, inspection and 
maintenance, operating procedures, contingency and emergency procedures, and other areas that the 
Agencies may want to confirm have been addressed and are functional prior to facility operation. 

3. PREFINAUFINAL INSPECTION PROCESS 

This section describes the overall prefinal inspection process for the OU 7-10 Glovebox Excavator 
Method Project as diagrammed in Figure 1. 

DOE-ID submits to the Agencies the draft prefinal inspection checklist (this document including 
Appendix A) with the Remedial Design package (Completed September 2002). 

0 Agencies review the draft checklist and provide comments to DOE within the 25 days specified in 
the Agreement to Resolve Disputes (DOE 2002) (Completed October 2002). 

DOE-ID responds to Agency comments and incorporates resolutions into the checklist. The 
checklist is then finalized and issued as Revision 0 prior to the prefinal inspection. Selected 
documents from the checklist are provided to the Agencies for informational purposes in advance 
for their use during the prefinal inspection. 
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D&D&D = deactivation, decontamination, and decommissioning 
DOE-ID = US. Department of Energy-Idaho Operations Office 
LMA = line management assessment 
O&M = operations and maintenance 
ORR = operational readiness review 
PFI = prefinal inspection 
RA = remedial action 

Figure 1. Prefinal inspection process diagram. 

DOE-ID notifies the Agencies approximately 2 weeks prior to the date set for the prefinal 
inspection. The prefinal inspection will be approximately 5 working days and is to precede the 
ORR conducted by DOE. 

The Agencies (and possibly an independent fourth party) conduct the project review using the 
approved prefinal inspection checklist as an aid and provide the completed checklist to DOE-ID. 
The completed checklist shall be returned to DOE-ID at the completion of the prefinal inspection. 

The Agencies and DOE-ID then discuss any identified issues regarding the items reviewed, 
including possible actions for their resolution, before the prefinal inspection closeout. 

The prefinal inspection report is prepared by DOE-ID following completion of the prefinal 
inspection. The report (described in further detail in Section 4 below) identifies: 

- Agency comments made during the prefinal inspection and submitted in writing by the 
Agencies to DOE-ID. 

The DOE-ID responses (including, where appropriate, agreed-to actions taken or to be taken) - 

- Action completion status 
- Forecasted completion dates for identified actions that are not complete as of the report date, 

- The date for the final inspection. The final inspection is planned to coincide with replacement 
of overburden during deactivation, decontamination, and decommissioning (D&D&D). The 
actual dates for the final inspection and the overburden replacement remains to be determined. 

Along with the prefinal inspection report, an information copy of the DOE-ID ORR Report and 
DOE-ID'S Authorization to Operate is provided as additional confirmation of the OU 7-10 Glovebox 
Excavator Method Project's operational status. 

DOE-ID submits the prefinal inspection report to the Agencies. 
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Agencies review the prefinal inspection report and provide any comments to DOE-ID within 30 
days. 

DOE-ID prepares and submits responses to Agency comments on the prefinal inspection report 
within 30 days of the close of the comment period. Per the FFNCO, the prefinal inspection report 
is not revised, but is finalized in the remedial action report. 

During the waste zone material retrieval period, onsite Agency oversight personnel observe the 
project’s progress toward completion of project objectives. 

DOE-ID submits the Notification of Completion of Stage I1 Excavation to the Agencies upon 
removal of the 75-125 cubic yards of waste and completion of the underburden and waste 
sampling activities. 

The Agencies perform the final inspection during overburden replacement that is part of facility 
D&D&D. 

Per the Agreement to Resolve Disputes (DOE 2002), DOE-ID submits to the Agencies within 60 
days of the Final Inspection the draft remedial action (RA) report. Review and approval of the draft 
RA report is pursuant to the FFNCO process for primary documents. 

4. ELEMENTS OF THE PREFINAL INSPECTION REPORT 

The prefinal inspection report is an FFNCO secondary document that will be prepared by BBWI 
for DOE-ID. Although DOE-ID will respond to comments received, the prefinal inspection report will not 
be revised but, rather, will be finalized in the primary RA report. The following elements are planned to 
be included in the prefinal inspection report. 

4.1 Description of the Prefinal Inspection Process 

The prefinal inspection process, up to and including the description of the final inspection, is 
included in the prefinal inspection report. 

4.2 Completed Prefinal Inspection Checklist 

The completed checklist (this document including Appendix A) is included in the prefinal 
inspection report to document the results of the prefinal inspection. 

4.3 Discussion of Comments 

Agency comments are documented and discussed in the prefinal inspection report. All comments 
will be tied to the appropriate checklist items and the DOE-ID responses. 

4.4 Response Actions 

The prefinal inspection report will document any response actions deemed necessary by DOE-ID to 
address Agency comments and will identify the following: 

0 DOE-ID responses to resolve items 
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Completion status @e., open, closed, pending) for individual response actions 

0 Planned date of completion (if not yet completed) for individual response actions. 

4.5 Date of Final Inspection 

The prefinal inspection report will document the timing (i.e., event-based start) agreed upon by 
DOE-ID and the Agency project managers for the final inspection. This date is planned to coincide with 
the replacement of overburden on the excavation site during facility D&D&D. 

4.6 DOE Operational Readiness Report 

Per Appendix A of the OU 7-10 Remedial DesigrdRemedial Action Scope of Work and Remedial 
Design Work Plan: Operable Unit 7-10 (Pit 9 Project Interim Action) (DOE-ID 1994) (INEEL 1995), an 
information copy of the DOE ORR Report will be included as an attachment to the prefinal inspection 
report. 

4.7 DOE Authorization to Operate 

Per Appendix A of the OU 7-10 Remedial DesigrdRemedial Action Scope of Work and Remedial 
Design Work Plan: Operable Unit 7-10 (Pit 9 Project Interim Action), an information copy of the 
Authorization to Operate from DOE-ID will be included as an attachment to the prefinal inspection 
report. 
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Appendix A 

Prefinal Inspection Checklist 
for the OU 7-10 Glovebox Excavator Method Project 





Instructions for Completing the Prefinal Inspection Checklist 

Reviewer Name (Printed) 

The following instructions are included for filling out the prefinal inspection checklist. 

Column 2: What was Checked - Identifies the item(s) that were checked. 

Column 3: Status - The reviewer(s) checking the item shall note whether the review was 
completed. 

Column 4: Inspector - The reviewer(s) checking the item shall place their initials in this column 
to indicate that the review was completed. 

Column 5:  Date - The reviewer(s) checking the item shall note the date the review was 
completed. 

Column 6: Comments - Reviewers shall use this column to document any comments noted during 
their review and may also use this column to make field notes. 

Column 7: ReferencesBield Notes - Reviewers shall use this column to document any references 
or to capture field notes. 

Each Agency reviewer and, if used, an independent fourth party reviewer, will complete a separate 
checklist. These individual checklists will be combined into a single Agency submission to DOE-ID. 
Upon completion of the prefinal inspection, each reviewer shall fill out the signature block below. 

Reviewer 
Reviewer Signature Initials Date 
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